
ID Task 
Mode

Task Name Duration Start Finish

1 Contract Milestones 226 days Thu 12/19/13 Fri 10/31/14

2 Conttract Award 0 days Thu 12/19/13 Thu 12/19/13

3 Substantial Completion 0 days Tue 10/7/14 Tue 10/7/14

4 Final Completion 0 days Fri 10/31/14 Fri 10/31/14

5 Submittals & Review Time 105 days Mon 2/3/14 Fri 6/27/14

6 Next Beams/Abutments (15 & 16) 20 days Mon 2/3/14 Fri 2/28/14

7 EPS Plan (All Sites) 20 days Fri 2/14/14 Thu 3/13/14

8 Cofferdam (19) 20 days Fri 2/14/14 Thu 3/13/14

9 Steel Girders (19) 20 days Mon 2/17/14 Fri 3/14/14

10 Temp Bridge Subittal (19) 20 days Mon 3/3/14 Fri 3/28/14

11 Soldier Pile & Lag Wall (19) 20 days Mon 3/3/14 Fri 3/28/14

12 Arches (13) 20 days Mon 3/3/14 Fri 3/28/14

13 Bearings (15, 16 & 19) 20 days Mon 3/17/14 Fri 4/11/14

14 M&PT Plan (15 & 16) 20 days Mon 3/17/14 Fri 4/11/14

15 Stream Diversions (15 & 16) 20 days Mon 3/24/14 Fri 4/18/14

16 Piles (16) 20 days Tue 4/1/14 Mon 4/28/14

17 Piles (15) 20 days Tue 4/1/14 Mon 4/28/14

18 Dewatering Plan (13) 20 days Tue 4/1/14 Mon 4/28/14

19 M&PT Plan (13) 20 days Tue 4/1/14 Mon 4/28/14

20 Rock Anchors (16) 20 days Mon 4/7/14 Fri 5/2/14

21 Rapid Set Concrete (15 & 16) 20 days Mon 4/14/14 Fri 5/9/14

22 High Early Strength Conc (13) 20 days Tue 4/15/14 Mon 5/12/14

23 Erection Plan (15 & 16) 20 days Thu 5/1/14 Wed 5/28/14

24 Demo Plan (15 & 16) 20 days Mon 5/26/14 Fri 6/20/14

25 Erection Plan (19) 20 days Mon 6/2/14 Fri 6/27/14

26 Erection Plan (13) 20 days Mon 6/2/14 Fri 6/27/14

27 Bridge 19 142.25 daysMon 3/24/14 Wed 10/8/14

28 Setup & Install Detour 48.75 days Mon 3/24/14 Thu 5/29/14

29 Mobilization & Initial Setup 10 days Mon 3/24/14 Fri 4/4/14

30 Setup PVMS Bridge 19 1 day Thu 3/27/14 Thu 3/27/14

31 Setup Onle Lane Traffic Bridge 19 2 days Fri 3/28/14 Mon 3/31/14

32 Install Turbidity Curtain BR 19 1 day Fri 3/28/14 Fri 3/28/14

33 Install Silt Fence 19 1 day Fri 3/28/14 Fri 3/28/14

34 Install Temp Traffic Signal Bridge 
19

2 days Fri 3/28/14 Mon 3/31/14

35 Install Barrier Fence Bridge 19 1 day Mon 3/31/14 Mon 3/31/14

36 Install Demarcation Fence 19 1 day Mon 3/31/14 Mon 3/31/14

37 Construct Access to Abut 2 10 days Tue 4/1/14 Mon 4/14/14

38 Cofferdam Abutment 2 10 days Tue 4/1/14 Mon 4/14/14

39 Temp Bridge Embankment Abut 
1

3 days Tue 4/8/14 Thu 4/10/14

40 Form & Pour Temp Bridge 
Abutments

5 days Fri 4/11/14 Thu 4/17/14

41 Cure Time Temp Abutments 7 days Fri 4/18/14 Thu 4/24/14

42 Strip Temp Abutments 1 day Thu 4/24/14 Fri 4/25/14

43 Temp Bridge Structural Fill 2 days Fri 4/25/14 Tue 4/29/14

44 Install Temp Bridge 10 days Tue 4/29/14 Tue 5/13/14

45 Temp Bridge Subbase 1 day Tue 5/13/14 Wed 5/14/14

46 Guiderail for Detour 1 day Wed 5/14/14 Thu 5/15/14

47 Pave Detour 1 day Thu 5/15/14 Fri 5/16/14

48 Setup Detour Bridge 19 1 day Fri 5/16/14 Mon 5/19/14

49 Temporary Striping Br 19 1 day Fri 5/16/14 Mon 5/19/14

50 Initiate Detour Bridge 19 0 days Mon 5/19/14 Mon 5/19/14

51 Remove Existing Temp Bridge 2 days Mon 5/19/14 Wed 5/21/14

52 Dismantle Existing Temp Bridge 4 days Wed 5/21/14 Tue 5/27/14

53 Deliver Temp Bridge To VTRANS 2 days Tue 5/27/14 Thu 5/29/14

54 Abutment #2 47.5 days Wed 5/21/14 Mon 7/28/14

55 Excavation Protection System 
Abut 2

10 days Wed 5/21/14 Wed 6/4/14

56 Remove Exiting Abut #2 4 days Thu 5/29/14 Wed 6/4/14

57 Drill & Grout Dowels Abut 2 2 days Wed 6/4/14 Fri 6/6/14

58 Form Footing Abut 2 4 days Fri 6/6/14 Thu 6/12/14

59 Pour Footing Abut 2 1 day Thu 6/12/14 Fri 6/13/14

60 Cure Abut 2 Footing 4 days Fri 6/13/14 Tue 6/17/14

61 Strip Abut 2 Footing 1 day Mon 6/16/14 Tue 6/17/14

62 Form Abutment 2 5 days Tue 6/17/14 Tue 6/24/14

63 Pour Abutment #2 1 day Tue 6/24/14 Wed 6/25/14

64 Cure Abutment 2 7 days Wed 6/25/14 Wed 7/2/14

65 Stip Abut 2 2 days Fri 6/27/14 Tue 7/1/14

66 Form Wingwalls Abut 2 Bridge 19 4 days Tue 7/1/14 Mon 7/7/14

67 Pour Wings Abutment #2 1 day Mon 7/7/14 Tue 7/8/14

68 Cure Abut 2 WW's 7 days Tue 7/8/14 Tue 7/15/14

69 Strip Abut 2 WW's 2 days Thu 7/10/14 Mon 7/14/14

70 Bearings Bridge 19 2 days Tue 7/15/14 Thu 7/17/14

71 Granular Backfill Bridge 19 3 days Tue 7/15/14 Mon 7/28/14

72 Form Backwall Abutment #2 1 day Wed 7/16/14 Thu 7/17/14

73 Pour Backwall Abutment #2 1 day Thu 7/17/14 Fri 7/18/14

74 Cure Backwall Abutment #2 7 days Fri 7/18/14 Thu 7/24/14

75 Strip Backwall Abutment #2 1 day Tue 7/22/14 Wed 7/23/14

76 Abutment #1 28.5 days Wed 5/21/14 Tue 7/1/14

77 Demo Temp Bridge Abutment 1 day Wed 5/21/14 Thu 5/22/14

78 Exc Abut 1 to Subgrade 1 day Wed 5/21/14 Thu 5/22/14

79 Steel Piles Abut 1 4 days Thu 5/22/14 Wed 5/28/14

80 Grade Around Piles 1 day Wed 5/28/14 Thu 5/29/14

81 Form Abutment 1 5 days Thu 5/29/14 Thu 6/5/14

82 Pour Abutment #1 1 day Thu 6/5/14 Fri 6/6/14

83 Cure Abutment 1 7 days Fri 6/6/14 Fri 6/13/14

84 Strip Abut 1 2 days Fri 6/13/14 Tue 6/17/14

85 Form Wingwalls Abut 1 4 days Tue 6/17/14 Mon 6/23/14

86 Pour Wings Abutment #1 1 day Mon 6/23/14 Tue 6/24/14

87 Cure Abut 1 WW's 7 days Tue 6/24/14 Tue 7/1/14

88 Strip Abut 1 WW's 2 days Thu 6/26/14 Mon 6/30/14

89 Construct Superstructure 49.75 days Mon 7/14/14 Mon 9/22/14

90 Re Shape Banks/Pull Cofferdam 6 days Mon 7/14/14 Tue 7/22/14

91 Type 3 Stone Fill Bridge 19 6 days Mon 7/14/14 Tue 7/22/14

92 Set Steel Girders 5 days Mon 7/28/14 Mon 8/4/14

93 Overhang Brackets Bridge 19 3 days Mon 8/4/14 Thu 8/7/14

94 SIP Forms 2 days Mon 8/4/14 Wed 8/6/14

95 Shear Studs 1 day Wed 8/6/14 Thu 8/7/14

96 Form Bridge Deck Overhang 5 days Thu 8/7/14 Thu 8/14/14

97 Waterstop 1 day Wed 8/13/14 Thu 8/14/14

98 Rebar for Bridge Deck 5 days Thu 8/14/14 Thu 8/21/14

99 Form Approach Slabs Bridge 19 3 days Thu 8/14/14 Tue 8/19/14

100 Pour Approach Slabs 1 day Tue 8/19/14 Wed 8/20/14

101 Cure Approach Slabs 7 days Wed 8/20/14 Fri 8/29/14

102 Set Up Deck Machine 2 days Thu 8/21/14 Mon 8/25/14

103 Deck Pour - Dry Run 2 days Mon 8/25/14 Wed 8/27/14

104 Pour Bridge Deck 1 day Wed 8/27/14 Thu 8/28/14

105 Cure Deck 10 days Thu 8/28/14 Thu 9/11/14

106 Strip Approach Slabs 1 day Fri 8/29/14 Mon 9/1/14

107 Form Bridge Curb Bridge 19 3 days Mon 9/8/14 Thu 9/11/14

108 Pour Bridge Curb 1 day Thu 9/11/14 Fri 9/12/14

109 Cure Bridge Curb 5 days Fri 9/12/14 Tue 9/16/14

110 Bridge Expansion Joint 3 days Fri 9/12/14 Wed 9/17/14

111 Strip Forms 4 days Tue 9/16/14 Mon 9/22/14

112 Strip Bridge Curb 1 day Tue 9/16/14 Wed 9/17/14

113 Road Reconstruction 15.25 days Wed 9/17/14 Wed 10/8/14

114 Bridge Rail 5 days Wed 9/17/14 Tue 9/23/14

115 Road Tie Ins 2 days Wed 9/17/14 Fri 9/19/14

116 Subbase Bridge 19 3 days Wed 9/17/14 Mon 9/22/14

117 Joint Sealant 2 days Wed 9/17/14 Fri 9/19/14

118 Mill Bridge 19 1 day Mon 9/22/14 Tue 9/23/14

119 Paving Bridge 19 1 day Tue 9/23/14 Wed 9/24/14

120 Install Guiderail & Signs Br 19 3 days Wed 9/24/14 Fri 9/26/14

121 Permanent Striping (All Bridges) 1 day Wed 9/24/14 Thu 9/25/14

122 Shift Traffic to New Bridge 19 1 day Thu 9/25/14 Fri 9/26/14

123 Remove Temp Bridge 5 days Fri 9/26/14 Fri 10/3/14

124 Topsoil Br 19 2 days Fri 10/3/14 Tue 10/7/14

125 Remove One Lane Traffic Bridge 
19

1 day Fri 10/3/14 Mon 10/6/14

126 Seed/Mulch/Grub Bridge 19 1 day Tue 10/7/14 Wed 10/8/14

127 Bridge 15 27 days Fri 6/20/14 Mon 7/28/14

128 Pre BCP 15 days Fri 6/20/14 Thu 7/10/14

129 Setup PVMS Bridge 15 1 day Fri 6/20/14 Fri 6/20/14

130 Install Silt Fence 15 1 day Mon 6/23/14 Mon 6/23/14

131 Install Barrier Fence Bridge 15 1 day Tue 6/24/14 Tue 6/24/14

132 Install Demarcation Fence 15 1 day Tue 6/24/14 Tue 6/24/14

133 Setup One Lane Traffic Bridge 15 1 day Wed 6/25/14 Wed 6/25/14

134 Clear & Grub Bridge 15 0.5 days Thu 6/26/14 Thu 6/26/14

135 Tree Removal Bridge 15 2 days Thu 6/26/14 Fri 6/27/14

136 Steel Piles Bridge 15 3 days Mon 6/30/14 Wed 7/2/14

137 Install Turbidity Curtain Br 15 1 day Thu 7/3/14 Thu 7/3/14

138 Stream Diversion Bridge 15 2 days Fri 7/4/14 Mon 7/7/14

139 Build Crane Pad Bridge 15 2 days Tue 7/8/14 Wed 7/9/14

140 Prep Site For Shutdown Bridge 15 2 days Tue 7/8/14 Wed 7/9/14

141 Common Exc Bridge 15 2 days Wed 7/9/14 Thu 7/10/14

142 Channel Exc Bridge 15 1.25 days Wed 7/9/14 Thu 7/10/14

143 Bridge 15 BCP 1.5 days Thu 7/10/14 Mon 7/14/14

144 Shutdown Bridge 15 0 days Thu 7/10/14 Thu 7/10/14
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10/31

E - FIELD OFFICE,L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

SIgnal Sub

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy[50%]

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Cat D-6H Dozer (1996),E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL[300%],L - CARPENTER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - 5 KW Generator,Concrete Pump[25%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Crane rental,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Striping Sub

5/19

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Crane rental

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - Teamster,E - Mack 50 Ton Lowboy

L - "A" OPERATOR,E - Link Belt 330LX (2003),Lag Wall Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),E - TRIAXLE[200%],R - Ho-Ram for Link Belt 290/330

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[200%],E - Link Belt 290 LX (2002),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,E - Link Belt 330LX (2003),E - CAT D5G DOZER W/GPS,E - TRIAXLE[400%]

L - "A" OPERATOR,E - Link Belt 290LX (2001),Pile Sub

L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - 5 KW Generator,Concrete Pump

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - "A" OPERATOR,L - FOREMAN-GENERAL,E - TRIAXLE[400%],L - SKILLED LABORER[50%],L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat D-6H Dozer (1996),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

E - Crane rental,L - FOREMAN-GENERAL,L - "A" OPERATOR,L - "B OPERATOR,L - CARPENTER[400%],E - Link Belt 290LX (2001)[300%],E - Cat 928G Loader (1999),E - Manlift[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Manlift

SIP Form Sub

Shear Stud Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - CARPENTER[200%]

Rebar Sub

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - SKILLED LABORER[200%],E - 5 KW Generator,E - Allen Air Screed

L - CARPENTER[25%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - CARPENTER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[400%],E - Allen Deck Machine

L - FOREMAN-GENERAL,L - CARPENTER[700%],L - SKILLED LABORER[600%],E - Allen Deck Machine,E - 5 KW Generator,Concrete Pump

L - CARPENTER[25%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "B OPERATOR,R - JCB 550 Tele Fork Lift-10000#,E - Ford Rack Truck[50%]

L - CARPENTER[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat D-6H Dozer (1996)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004),L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%]

Paving Sub

Paving Sub

Guiderail Sub

Striping Sub

L - FOREMAN-GENERAL,L - "B OPERATOR,E - Cat 928G Loader (1999),L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Crane rental,E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - TRIAXLE

L - "B OPERATOR,E - Cat 928G Loader (1999),L - UNSKILLED LABORER[200%],Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]
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Project: M92 Initial Baseline Sche
Date: Thu 1/23/14
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ID Task 
Mode

Task Name Duration Start Finish

145 Partial Remove One Lane Br 15 0.5 days Thu 7/10/14 Thu 7/10/14

146 Structure Exc Bridge 15 0.5 days Thu 7/10/14 Fri 7/11/14

147 Remove Beams Bridge 15 1 day Fri 7/11/14 Fri 7/11/14

148 Remove Abutments Bridge 15 1 day Fri 7/11/14 Fri 7/11/14

149 Setup Crane Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14

150 Install Abut/WW 1 Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14

151 Install Abut/WW 2 Bridge 15 0.5 days Fri 7/11/14 Fri 7/11/14

152 Water Repellent Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14

153 Bearings Bridge 15 0.5 days Fri 7/11/14 Sat 7/12/14

154 Sand Borrow Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14

155 Granular Backfill Bridge 15 0.4 days Sat 7/12/14 Sat 7/12/14

156 Type 4 Stone Fill Bridge 15 1 day Sat 7/12/14 Sat 7/12/14

157 Erect Next Beams Bridge 15 1 day Sat 7/12/14 Sat 7/12/14

158 Install Approach Slab 1 Bridge 15 0.25 days Sat 7/12/14 Sat 7/12/14

159 Install Approach Slab 2 Bridge 15 0.25 days Sat 7/12/14 Sat 7/12/14

160 Subbase Bridge 15 0.5 days Sat 7/12/14 Sun 7/13/14

161 Rapid Set Concrete Bridge 15 1 day Sat 7/12/14 Sun 7/13/14

162 Cure Time Bridge 15 1 day Sun 7/13/14 Sun 7/13/14

163 Reset One Lane Br 15 1 day Sun 7/13/14 Sun 7/13/14

164 Re Open Bridge 15 0 days Sun 7/13/14 Sun 7/13/14

165 Cut Piles To Grade Bridge 15 0.5 days Mon 7/14/14 Mon 7/14/14

166 Post BCP 11 days Mon 7/14/14 Mon 7/28/14

167 Install Guiderail & Signs Br 15 3 days Mon 7/14/14 Wed 7/16/14

168 Adjust DI @ Bridge 15 0.5 days Thu 7/17/14 Thu 7/17/14

169 Type 1 Stone Fill Bridge 15 1.5 days Thu 7/17/14 Fri 7/18/14

170 Remove One Lane Traffic Bridge 
15

1 day Mon 7/21/14 Mon 7/21/14

171 Spray Waterproofing Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14

172 Mill Bridge 15 0.5 days Tue 7/22/14 Tue 7/22/14

173 Paving Bridge 15 1 day Wed 7/23/14 Wed 7/23/14

174 Temporary Striping Br 15 1 day Thu 7/24/14 Thu 7/24/14

175 Topsoil Br 15 1 day Fri 7/25/14 Fri 7/25/14

176 Seed/Mulch/Grub Bridge 15 1 day Mon 7/28/14 Mon 7/28/14

177 Bridge 16 33 days Tue 6/24/14 Thu 8/7/14

178 Pre BCP 18 days Tue 6/24/14 Thu 7/17/14

179 Setup PVMS Bridge 16 1 day Tue 6/24/14 Tue 6/24/14

180 Install Silt Fence 16 1 day Wed 6/25/14 Wed 6/25/14

181 Install Barrier Fence Bridge 16 1 day Thu 6/26/14 Thu 6/26/14

182 Install Demarcation Fence 16 1 day Thu 6/26/14 Thu 6/26/14

183 Setup One Lane Traffic Bridge 16 1 day Fri 6/27/14 Fri 6/27/14

184 Clear & Grub Bridge 16 1 day Mon 6/30/14 Mon 6/30/14

185 Pre-Drill Piles @ Bridge 16 3 days Tue 7/1/14 Thu 7/3/14

186 Steel Piles Bridge 16 4 days Fri 7/4/14 Wed 7/9/14

187 Install Turbidity Curtian Br 16 1 day Thu 7/10/14 Thu 7/10/14

188 Stream Diversion Bridge 16 2 days Fri 7/11/14 Mon 7/14/14

189 Build Crane Pad Bridge 16 2 days Tue 7/15/14 Wed 7/16/14

190 Prep Site For Shutdown Bridge 16 2 days Tue 7/15/14 Wed 7/16/14

191 Channel Exc Bridge 16 1.5 days Wed 7/16/14 Thu 7/17/14

192 Common Exc Bridge 16 1 day Thu 7/17/14 Thu 7/17/14

193 Bridge 16 BCP 1 day Fri 7/18/14 Mon 7/21/14

194 Shutdown Bridge 16 0 days Fri 7/18/14 Fri 7/18/14

195 Structure Exc Bridge 16 0.4 days Fri 7/18/14 Fri 7/18/14

196 Partial Remove One Lane Br 16 0.5 days Fri 7/18/14 Fri 7/18/14

197 Remove Abutments Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14

198 Remove Beams Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14

199 Setup Crane Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14

200 Weld Pile Plates Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14

201 Cut Piles To Grade Bridge 16 0.5 days Fri 7/18/14 Fri 7/18/14

202 Install Abut/WW 1 Bridge 16 0.25 days Fri 7/18/14 Fri 7/18/14

203 Install Abut/WW 2 Bridge 16 0.25 days Fri 7/18/14 Sat 7/19/14

204 Water Repellent Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14

205 Bearings Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14

206 Sand Borrow Bridge 16 0.6 days Sat 7/19/14 Sat 7/19/14

207 Granular Backfill Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14

208 Type 4 Stone Fill Bridge 16 1 day Sat 7/19/14 Sat 7/19/14

209 Erect Next Beams Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14

210 Install Approach Slab 1 Bridge 16 0.5 days Sat 7/19/14 Sat 7/19/14

211 Install Approach Slab 2 Bridge 16 0.5 days Sat 7/19/14 Sun 7/20/14

212 Rapid Set Concrete Bridge 16 1 day Sun 7/20/14 Sun 7/20/14

213 Cure Time Bridge 16 1 day Sun 7/20/14 Sun 7/20/14

214 Subbase Bridge 16 0.5 days Sun 7/20/14 Sun 7/20/14

215 Reset One Lane Br 16 0.5 days Sun 7/20/14 Mon 7/21/14

216 Re Open Bridge 16 0 days Mon 7/21/14 Mon 7/21/14

217 Post BCP 14 days Mon 7/21/14 Thu 8/7/14

218 Rock Anchors Bridge 16 3 days Mon 7/21/14 Wed 7/23/14

219 Install Guiderail & Signs Br 16 3 days Thu 7/24/14 Mon 7/28/14

220 18" Culvert @ Bridge 16 1 day Mon 7/28/14 Mon 7/28/14

221 Type 2 Stone Fill Bridge 16 2 days Tue 7/29/14 Wed 7/30/14

222 Type 1 Stone Fill Bridge 16 1 day Wed 7/30/14 Wed 7/30/14

223 Remove One Lane Traffic Bridge 
16

1 day Thu 7/31/14 Thu 7/31/14

224 Spray Waterproofing Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14

225 Mill Bridge 16 0.5 days Fri 8/1/14 Fri 8/1/14

226 Paving Bridge 16 1 day Mon 8/4/14 Mon 8/4/14

227 Temporary Striping Br 16 1 day Tue 8/5/14 Tue 8/5/14

228 Topsoil Br 16 1 day Wed 8/6/14 Wed 8/6/14

229 Seed/Mulch/Grub Bridge 16 1 day Thu 8/7/14 Thu 8/7/14

230 Bridge 13 37.5 days Thu 8/7/14 Mon 9/29/14

231 Pre BCP 14.5 days Thu 8/7/14 Wed 8/27/14

232 Setup PVMS Bridge 13 1 day Thu 8/7/14 Fri 8/8/14

233 Setup One Lane Traffic Bridge 13 1.5 days Fri 8/8/14 Mon 8/11/14

234 Install Silt Fence 13 1 day Tue 8/12/14 Tue 8/12/14

235 Install Demarcation Fence 13 1 day Tue 8/12/14 Tue 8/12/14

236 Clear & Grub Bridge 13 3 days Tue 8/12/14 Fri 8/15/14

237 Remove & Dispose Guiderail 13 1 day Fri 8/15/14 Fri 8/15/14

238 Install Stream Diversion Bridge 13 3 days Mon 8/18/14 Wed 8/20/14

239 Common Exc Bridge 13 5 days Thu 8/21/14 Wed 8/27/14

240 Prep Site For Shutdown Bridge 13 2 days Thu 8/21/14 Fri 8/22/14

241 Bridge 13 BCP 14 days Mon 8/25/14 Thu 9/11/14

242 Shutdown Bridge 13 0 days Mon 8/25/14 Mon 8/25/14

243 Partial Remove One Lane Br 13 0.5 days Mon 8/25/14 Mon 8/25/14

244 Channel Exc Bridge 13 2 days Wed 8/27/14 Wed 8/27/14

245 Structure Exc Bridge 13 5 days Wed 8/27/14 Fri 8/29/14

246 Remove Exist Pipe Bridge 13 2 days Thu 8/28/14 Fri 8/29/14

247 Rock Exc Bridge 13 2 days Fri 8/29/14 Sat 8/30/14

248 Build Crane Pad Bridge 13 2 days Fri 8/29/14 Sat 8/30/14

249 Drill & Grout Dowels Bridge 13 3 days Sat 8/30/14 Sun 8/31/14

250 Form Subfooting Bridge 13 3 days Sat 8/30/14 Sun 8/31/14

251 Pour Subfooting Bridge 13 1 day Sun 8/31/14 Mon 9/1/14

252 Cure Subfooting Br 13 2 days Mon 9/1/14 Mon 9/1/14

253 Strip Subfooting Forms Bridge 13 1 day Mon 9/1/14 Tue 9/2/14

254 Install Footings Abut 1 Br 13 2 days Tue 9/2/14 Tue 9/2/14

255 Drill & Pin Footing Abut 1 Br 13 2 days Tue 9/2/14 Wed 9/3/14

256 Install Footings Abut 2 Br 13 2 days Tue 9/2/14 Wed 9/3/14

257 Drill & Pin Footing Abut 2 Br 13 2 days Wed 9/3/14 Thu 9/4/14

258 Grout Top of Subfooting Bridge 131 day Thu 9/4/14 Thu 9/4/14

259 Type 4 Stone Fill Bridge 13 2 days Thu 9/4/14 Fri 9/5/14

260 Channel Rock Bridge 13 5 days Thu 9/4/14 Sat 9/6/14

261 Erect Arches Bridge 13 6 days Sat 9/6/14 Mon 9/8/14

262 Water Repellent Bridge 13 2 days Mon 9/8/14 Mon 9/8/14

263 Grout Keyways & Shear Keys 
Bridge 13

1 day Mon 9/8/14 Mon 9/8/14

264 Sand Borrow Bridge 13 3 days Mon 9/8/14 Tue 9/9/14

265 Granular Backfill Bridge 13 4 days Mon 9/8/14 Wed 9/10/14

266 Subbase Bridge 13 2 days Wed 9/10/14 Wed 9/10/14

267 Surface Course Bridge 13 2 days Wed 9/10/14 Thu 9/11/14

268 Reset One Lane Br 13 1 day Thu 9/11/14 Thu 9/11/14

269 Re Open Bridge 13 0 days Thu 9/11/14 Thu 9/11/14

270 Post BCP 12 days Fri 9/12/14 Mon 9/29/14

271 Install Median Barrier Bridge 13 2 days Fri 9/12/14 Mon 9/15/14

272 Install Guiderail & Signs Br 13 3 days Tue 9/16/14 Thu 9/18/14

273 Mill Bridge 13 0.5 days Fri 9/19/14 Fri 9/19/14

274 Remove One Lane Traffic Bridge 
13

1.5 days Fri 9/19/14 Mon 9/22/14

275 Paving Bridge 13 1 day Mon 9/22/14 Tue 9/23/14

276 Asphalt Curb Bridge 13 0.5 days Tue 9/23/14 Tue 9/23/14

277 Temporary Striping Br 13 1 day Wed 9/24/14 Wed 9/24/14

278 Type 1 Stone Fill Bridge 13 1 day Thu 9/25/14 Thu 9/25/14

279 Topsoil Br 13 1 day Fri 9/26/14 Fri 9/26/14

280 Seed/Mulch/Grub Bridge 13 1 day Mon 9/29/14 Mon 9/29/14

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - WALK BEHIND PAVEMENT SAW

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE[200%]

E - Crane rental

L - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - UNSKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)[50%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Crane rental,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

Guiderail Sub

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - "A" OPERATOR,L - SKILLED LABORER[200%]

L - UNSKILLED LABORER[200%],Waterproofing Sub

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER[200%],E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 290 LX (2002),E - TRIAXLE

Pile Sub

L - "A" OPERATOR[50%],L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002)[50%],L - "B OPERATOR,L - SKILLED LABORER[300%],E - Cat 928G Loader (1999),Pile Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],E - Cat 928G Loader (1999),L - "B OPERATOR

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - CAT D5G DOZER W/GPS[200%],E - TRIAXLE[400%]
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L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[200%]

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

L - CARPENTER[200%],E - Miller Welder

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

L - SKILLED LABORER,L - "A" OPERATOR
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Anchor Sub

Guiderail Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,L - "B OPERATOR,E - Link Belt 160LX (2005),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 330LX (2003)

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,E - Link Belt 290 LX (2002),L - SKILLED LABORER[200%],L - "A" OPERATOR

Waterproofing Sub,L - UNSKILLED LABORER[200%]

Paving Sub

Paving Sub

Striping Sub

L - SKILLED LABORER[200%]

L - SKILLED LABORER[200%],E - American Signal Message Board (2009)[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

L - SKILLED LABORER[200%],L - "A" OPERATOR,E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[200%]

Guiderail Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],L - "A" OPERATOR,E - Link Belt 330LX (2003),E - 12" Pump

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 330LX (2003),E - TRIAXLE[600%],E - Link Belt 460LX (2006),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)
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L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003)[200%],E - TRIAXLE[400%]

L - FOREMAN-GENERAL,L - "A" OPERATOR[300%],E - Link Belt 330LX (2003),E - TRIAXLE[500%],E - Link Belt 460LX (2006)[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR[200%],E - Link Belt 460LX (2006)[200%],E - Mack 50 Ton Lowboy

L - FOREMAN-GENERAL,L - "A" OPERATOR,E - Link Belt 330LX (2003),R - Ho-Ram for Link Belt 290/330

L - "A" OPERATOR,L - "B OPERATOR,E - Link Belt 330LX (2003),E - Cat 928G Loader (1999)

L - FOREMAN-GENERAL,E - Atlas Copco 185,L - SKILLED LABORER[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPERATOR,E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,R - Link Belt 290,E - 5 KW Generator,Concrete Pump

E - 5 KW Generator,L - SKILLED LABORER[50%]

L - FOREMAN-GENERAL,L - CARPENTER[200%],L - "A" OPERATOR[200%],E - Link Belt 290 LX (2002)

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Rock Drill[300%],E - Atlas Copco 185

L - FOREMAN-GENERAL,L - SKILLED LABORER[400%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

L - SKILLED LABORER[300%],E - Atlas Copco 185,E - Rock Drill[300%]

L - FOREMAN-GENERAL,L - CARPENTER[300%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat 928G Loader (1999),E - Link Belt 330LX (2003)

L - "A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - Link Belt 290LX (2001)[200%],E - Cat 928G Loader (1999)[200%]

L - "A" OPERATOR,L - FOREMAN-GENERAL,L - "B OPERATOR,L - SKILLED LABORER[400%],E - Link Belt 290LX (2001),E - Cat 928G Loader (1999),L - CARPENTER[200%],E - Crane rental

L - SKILLED LABORER[200%]

L - CARPENTER[200%]

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "B OPERATOR,E - CAT D5G DOZER W/GPS,E - Ammann 110 Smooth Drum (2004)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - CAT D5G DOZER W/GPS,E - STONE DR-70

L - FOREMAN-GENERAL,L - "B OPERATOR[200%],L - SKILLED LABORER[50%],E - Cat D-5G Dozer (2003)[200%],E - Ammann 110 Smooth Drum (2004)[200%]

L - FOREMAN-GENERAL,L - "B OPERATOR,E - CAT D5G DOZER W/GPS

L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290LX (2001)
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L - FOREMAN-GENERAL,L - SKILLED LABORER[300%],E - Link Belt 290 LX (2002),L - "A" OPERATOR

Guiderail Sub

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "B OPERATOR,E - Cat 928G Loader (1999)

Paving Sub

L - FOREMAN-GENERAL,L - SKILLED LABORER,E - Link Belt 160LX (2005),L - "A" OPERATOR,Paving Sub

Striping Sub

L - FOREMAN-GENERAL,L - "A" OPERATOR,L - SKILLED LABORER,E - Link Belt 290LX (2001)

L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Cat D-5G Dozer (2003),E - Link Belt 160LX (2005)

L - SKILLED LABORER[200%]
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Dec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Jan 12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, '14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 Oct 19, '14 Oct 26, '14
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